
Fullerton Joint Union High School District 
 

2014 Measure I 
Bond Oversight Committee Meeting 

 
Monday, October 12, 2020 

 
 

MINUTES 
 
 

 
In Attendance: Beth Swift (BS), Todd Butcher (TB), Lorenza Silva (LS), Melinda Atnip (MA), 

Ninder Chima-Jordan (NC), Paul Jewell (PJ), James Bobbett (JB), David 
Macleod (DM) 

 
Absent:  
 
A.  Call to Order 
 The meeting was called to order by Beth Swift at 4:45 p.m. on Zoom Conference Call 

 
B. Roll Call 
 
C. Public Comments 
 None. 
 
D. Approval of Minutes 
 NC moved to approve the minutes from the July 20, 2020 meeting, MA seconded, the motion 

was approved unanimously.  
 
E. New Business 
 New member introductions. 
 
E.1 Audit Report 
 None. 
           
E.2 Board Report 
 Mr. Butcher provided the following project updates (see handout): 

 
BPHS  
Aquatics Facility- TB: Really at 90% intend to fill the pool in the next week, once health 
dept approves it will be ready for student and right on time.  
Kitchen Modernization- TB: Board chose to put the kitchens on hold, and need HVAC 
and have been installed in all kitchens. Moving forward with mod we want to get a hand   
around the delivery system and what we will be doing with the students.  
 
Gymnasium Modernization- TB: Structural steel installed, HVAC units ready, windows  



installed. HVAC needed to acclimate the flooring. The restrooms all had to be changed and  
upgraded. Next to last gym to be completed. 
 
FUHS  
New Gymnasium- TB: 60% standing structural steel done, plumbing and electrical 
moving right along. The old gym is being demo right now. Built in 1923 prior to DSA and 
the trusts have failed and could not accommodate students safely. 
   
Elevator- TB: In the 1940s no elevators were built, now modernized the building is ADA 
compliant and needed to have elevators to be compliant. 
Science Classrooms Modernization- TB: Soon after the elevators done these will begin.  
 
LHHS 
Lecture Hall Modernization- TB:  Last lecture hall to modernize, looking at it and the new 
PAC it is still being looked at by the new admin and what will need to be done to meet the 
needs for the school. The idea is to be more of a lecture hall. New seating, carpets, wall 
finishes, not a full modernization.  
Aquatics Facility-TB: Pool is in DSA hands and they are in final review and hoped to get 
those stamped out within 3-4 weeks and once approved, we begin bidding process. Working 
with staff on when to close the facility to begin the project, approx. 9 months. *UPDATE at 
a later date* 
Science Classrooms Modernization- TB: Will be working with school staff to determine 
when to do this project.  
 
SOHS 
Gymnasium Modernization- TB: Last gym modernization. DSA should get back within 8 
weeks, final stages of review. 
Science Classrooms Modernization- TB: Construction percentage complete 10%. 
 
SHHS 
Theater Modernization- TB: DSA Certified and will fall off next meeting. 
Kitchen Modernization- TB: Design percentage complete 100%.  

 
Fullerton Auditorium-Seismic Retrofit- Good news, state funding with Fullerton 
Auditorium the process has taken about 4 years to get funds, process is lengthy. To make 
the fix compliance with the historical integrity of the building. Got the letter from the state 
the funding will be approved and will be on the October 23rd state of releasing funds and 
will get about 6 million for the upgrades. Will received 3.8 million for Troy and 2.7 million 
for SHHS, we are finally getting state money.  
90 days for Fullerton Auditorium, Board is prepared pending state funds. New ADA 
compliant restrooms, elevator, and handicap ramp for all access to everyone. We received a 
waiver that we did not have to provide an elevator to the balcony. DSA granted a waiver to 
not have to put the elevator leading to the balcony. There is more seating for handicapped 
individuals and are not restricted to one seating zone. The grants are the terms the state uses 
for funds. Modernization the grant allotment is based on needs. The fix will not harm the 
historical integrity.  



 
 
E.3 Terms Ending 
 None.   
 
E.4 BOC Openings 

Bonified Tax Payer and Senior Citizen 
 
E.5 Select Vice Chair 

None. 
 
E.6 Project Update  

All project updates were covered in item E.2 Board Report 
 
 
E.7 Expenditure Report 
 Commitments 85% now of total budget. We are up 3.8 million dollars for expenditures. 
 
 
E.8 Committee Organization 
 None.    
 
F. Old Business 
        None. 
 
G. General Committee Comments 
 BS: How long will it take to complete these projects? 

TB: 2-3 years with all money collected.  
 

BS: How many bonds to sell? 
TB: None 

 
TB: Getting down to the wire now.  

 
TB: Continue 2 years and will close down the last year and have to close them all with 
DSA the last year.  

 
PJ: The DF fees that come construction only? 
TB: They go to facilities, not the general fund.  
TB: Tax/senior citizen: still within the bylaws for maintaining and accepting members.  

 
Comments:  
BS: Driving around and looking Fullerton HS and BP and encourage all to do that. We 
would like a closer look to check the school sites out.  
TB: I can make it happen and let me know where you would like to go.  



 
MA: Most impressed, with BPHS and how much it has changed, the stadium, the pool, 
the AG dept. and we cannot believe it when we look at it.  

         BS: AG building is beautiful.  
 

MA: Anxious to see the swimming pool 
 
H. Next Meeting Date 
 Monday, January 11, 2020, 4:30 p.m. Board Room at EC. Zoom Meeting 
 
I.  Adjournment 
 Beth Swift adjourned the meeting at 5:28 p.m. 


