
Fullerton Joint Union High School District 
 

2014 Measure I 
Bond Oversight Committee Meeting 

 
Monday, January 11, 2021 

 
 

MINUTES 
 
 

 
In Attendance: Beth Swift (BS), Todd Butcher (TB), Lorenza Silva (LS), Ninder Chima-Jordan 

(NC), Paul Jewell (PJ), James Bobbett (JB), David Macleod (DM) 
 
Absent:  
 
A.  Call to Order 
 The meeting was called to order by Beth Swift at 4:35 p.m. on Zoom Conference Call 

 
B. Roll Call 
 
C. Public Comments 
 None. 
 
D. Approval of Minutes 
 DM moved to approve the minutes from the October 12, 2020 meeting, NC seconded, the 

motion was approved unanimously.  
 
E. New Business 
 None. 
 
E.1 Audit Report 
 Measure I Audit Report Presentation- Gema Ptasinski 
           
E.2 Board Report 
 Mr. Butcher provided the following project updates (see handout): 

 
BPHS  
Aquatics Facility- TB: Waiting for final closeout documents.   
Kitchen Modernization- TB: Board chose to put the kitchens on hold, and need HVAC 
and have been installed in all kitchens. Moving forward with mod we want to get a hand   
around the delivery system and what we will be doing with the students.  
 
Gymnasium Modernization- TB: AC is installed and there will be painting and the 
restrooms have been upgraded. The gym is moving right along on schedule. 
 



FUHS  
New Gymnasium- TB: 2 moths ahead of schedule, approving to have the students come 
and see the inside while following COVID guidelines.  
   
Elevator- TB: Waiting for final closeout documents.  
 
LHHS 
Lecture Hall Modernization- TB:  On hold. One of the next projects on the list, and we are 
giving admin a little more time to decide on desired specifics. 
Aquatics Facility-TB: Documents are at DSA, waiting on the final stamp to proceed with 
the project. The estimated begin date should be around February or March.  
Science Classrooms Modernization- TB: Will be working with school staff and the 
anticipated start date should be around summer.  
 
SOHS 
Gymnasium Modernization- TB: Last gym modernization. Design stamped by DSA and 
will be shut down to begin project, estimated time TBD. 
Science Classrooms Modernization- TB: Next summer, anticipating to begin.  
 
SHHS 
Theater Modernization- TB: DSA Certified and will fall off next meeting. 
Kitchen Modernization- TB: Design percentage complete 100%.  

 
Fullerton Auditorium-Seismic Retrofit- Bid project: 5 successful bids, we limited the 
people who could bid and needed the historical experience. They must have the experience 
and need to carefully restore the building and the general contractor is highly qualified and 
experienced. 

 
E.3 Terms Ending 
 None.   
 
E.4 BOC Openings 

Bonified Tax Payer and Senior Citizen 
 
E.5 Select Vice Chair 

None. 
 
E.6 Project Update  

All project updates were covered in item E.2 Board Report 
 
 
E.7 Expenditure Report 
 Commitments 85% now of total budget. Committed to 180 million dollars.  
 
 
E.8 Committee Organization 
 None.    



 
F. Old Business 
        None. 
 
G. General Committee Comments 
 BS: Will COVID prevent the disbursement of money? 

TB: No, it looks like we are ok and getting the funds and bonds sold appropriately.  
 

TB: The governor before this one did not sell bonds and now Newsom has consistently 
sold bonds. 1.5 billion that has been sold and bond issuances have been spoken for. New 
projects will now be eligible with the state funds being received, it bumps projects up. 
Fullerton Auditorium is a hardship project, the seismic upgrade exceeded the 50% of the 
value of the building. You cannot demolish a historic landmark, and made the project 
eligible to receive state funds. The same went for FUHS gym, as that building failed and 
was a hardship project as well.  

 
H. Next Meeting Date 
 Monday, April 12, 2021. Zoom Meeting 
 Monday, July 19, 2021. Zoom Meeting 
         Monday, October 18, 2021- TBD 
 
I.  Adjournment 
 Beth Swift adjourned the meeting at 5:28 p.m. 


