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Project Location: Buena Park High School —Gymnasium Modernization 
Start Date: 2/2016 
DSA Submission Date: 09/04/2017 
Finish Date: TBD 
Design Percentage Complete: 100% 
Construction Percentage Complete: 100% 
Project Description: This project is gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
Project Location: Fullerton Union High School —New Gymnasium  
Start Date: 3/2016 
DSA Submission Date: 09/04/2017 
Design Percentage Complete: 100%  
Construction Percentage Complete: 100% 
Construction Complete Date: Hold 
Project Description: This project is gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
Project Location: Fullerton Union High School —Science Classrooms Modernization 
Start Date: 6/2021 
DSA Submission Date: 06/15/2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 20% 
Construction Complete Date: TBD 
Project Description: This project is a modernization of science classrooms.  
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 



• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
Project Location: La Habra High School —Lecture Hall Modernization 
Start Date: 3/2016 
DSA Submission Date: 06/01/2018-anticipated 
Design Percentage Complete: 0% 
Construction Percentage Complete: 0% ON HOLD 
Construction Complete Date: TBD 
Project Description: This project is lecture hall modernization. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
Project Location: La Habra High School —Aquatics Facility 
Start Date: 4/2021 
DSA Submission Date: TBD 
Design Percentage Complete: 99% 
Construction Percentage Complete: 5% Bidding 
Construction Complete Date: TBD 
Project Description: This project is an aquatics facility.  
Architect:  PJHM Architects 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New fencing 

 
Project Location: La Habra High School —Science Classrooms Modernization 
Start Date: 7/2016 
DSA Submission Date: 06/15/2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Construction Complete Date: 
Project Description: This project is a modernization of science classrooms. 
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
 
 



 
 
 
Project Location: Sonora High School —Science Classrooms Modernization 
Start Date: 7/2016 
DSA Submission Date: 06/15/17 
Design Percentage Complete: 100% 
Construction Percentage Complete: 10% 
Construction Complete Date: TBD 
Project Description: This project is a modernization of science classrooms. 
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 
•  

Project Location: Fullerton Auditorium—Seismic Retrofit 
Start Date: 12/2015 
DSA Submission Date: 09/15/2017 
DSA Approval: 09/26/2019 
Design Percentage Complete: 100% of Phase I, 100% of Phase III, 100% Phase IV 
Construction Percentage Complete: 20% 
Construction Complete Date: TBD 
Project Description: This project is a seismic retrofit.  
Architect: Little Diversified 
Project Statistics: 

• Seismic retrofit of Fullerton Auditorium 
 
 
 


