
Fullerton Joint Union High School District 
 

2014 Measure I 
Bond Oversight Committee Meeting 

 
Monday, June 7, 2021 

 
 

MINUTES 
 
 

 
In Attendance: Beth Swift (BS), Todd Butcher (TB), Lorenza Silva (LS), James Bobbett (JB), 

David Macleod (DM) 
 
Absent:  
 
A.  Call to Order 
 The meeting was called to order by Beth Swift at 4:3 p.m.  

 
B. Roll Call 
 
C. Public Comments 
 None. 
 
D. Approval of Minutes 
 DM moved to approve the minutes from the April 12, 2021 meeting, NCJ seconded, the 

motion was approved unanimously.  
 
E. New Business 
 None. 
 
E.1 Audit Report 
 None. 
           
E.2 Board Report 
 Mr. Butcher provided the following project updates (see handout): 

 
BPHS  
Gymnasium Modernization- TB: Will fall off next meeting. 
 
FUHS  
New Gymnasium- TB: Will fall off next time.  
   
Science Classroom- TB: 20% completed, total of 6 classrooms continued progress. 
 
 



LHHS 
Lecture Hall Upgrade- TB:  On hold. Possible job that the District chooses not to do. 

 
Aquatics Facility-TB: Rebid 6/8/2021, previous bid had clerical errors.    
 
Science Classrooms Modernization- TB: Began working with school to determine a good 
time to begin, possibly middle of next year or next summer. 
 
SOHS 
Gymnasium Modernization- TB: Full modernization? Or just new HVAC air conditioning 
system. Taking this to Board for recommendation.  
 
Science Classrooms Modernization- TB: Next summer, anticipating to begin.  

        
Fullerton Auditorium-Seismic Retrofit- 20% complete  

 
E.3 Terms Ending 

6/30/2021  
• Beth Swift  
• Ninder Chima-Jordan  
• Robert Gresl  
• Melinda Atnip  
• Paul Jewell  

 
E.4 BOC Incoming 

7/1/2021 
• Dr. Drew Passalacqua  
• Karen Allen  
• Catherine Gach  

 
E.5 Select Vice Chair 

None. 
 
E.6 Project Update  

All project updates were covered in item E.2 Board Report 
 
E.7 Expenditure Report 
 Commitments 85% now of total budget. Committed to 180 million dollars.  
 
E.8 Committee Organization 
 None.    
 
F. Old Business 
        None. 
 
G. General Committee Comments 

None. 
 



H. Next Meeting Date 
 Monday, October 18, 2021. Board Room 
 
I.  Adjournment 
 Beth Swift adjourned the meeting at 4:51 p.m. 


