
Fullerton Joint Union High School District 
 

2014 Measure I 
Bond Oversight Committee Meeting 

 
Tuesday, November 30, 2021 

 
 

MINUTES 
 
 

 
In Attendance: Todd Butcher (TB), Ruben Hernandez (RH), Lorenza Silva (LS), James 

Bobbett (JB), David Macleod (DM), Catherine Gach (CG), Karen Allen (KA), 
Drew Passalacqua (DP) 

 
Absent:  
 
A.  Call to Order 
 The meeting was called to order by David MacLeod 4:43pm 

 
B. Roll Call 
 
C. Public Comments 
 None. 
 
D. Approval of Minutes 
 CG moved to approve the minutes from the June 7, 2021 meeting, DP seconded, the motion 

was approved unanimously.  
 
E. New Business 
 Appointments: Chair- David MacLeod and Vice Chair- James Bobbett. 
 
E.1 Audit Report 
 None. 
           
E.2 Board Report 
 Mr. Butcher provided the following project updates (see handout): 

 
 
FUHS    
Science Classroom- TB: 20% completed, total of 6 classrooms continued progress. 
 
 
LHHS 
Lecture Hall Upgrade- TB:  Project reduced by 500k and will be put out to bid on January 
11, 2022. 



 
Aquatics Facility-TB: Moving forward with construction. 
 
Science Classrooms Modernization- TB: Will begin summer 2022. 
 
SOHS 
Gymnasium Modernization- TB: Full modernization? Or just new HVAC air conditioning 
system. Taking this to Board for recommendation.  
 
Science Classrooms Modernization- TB: Next summer, anticipating to begin and will be 
the last project left since classrooms are in great shape.  

        
Fullerton Auditorium-Seismic Retrofit- Finishing up on ADA work and now the tower is 
being worked on.   
 
Aquatics Facility- Waiting for DSA approval. 

 
E.3 Terms Ending 

None. 
 

E.4 BOC Incoming 
 None. 
E.5 Select Vice Chair 

James Bobbett. 
 
E.6 Project Update  

All project updates were covered in item E.2 Board Report 
 
E.7 Expenditure Report 
 Commitments 89% now of total budget. Committed to 180 million dollars. Expenditures 157 

Million.  
 
E.8 Committee Organization 
 None.    
 
F. Old Business 
        None. 
 
G. General Committee Comments 

RH: Projects assigned budget to each project 165 million have been completed or in the 
process of. The District has spent 157 million and we still have 29 million to spend.  
 
TB: Took Kitchens out and SOHS ESSER funds have been approved so the air conditioner 
have been taken off the list.  
 
CG: Auditorium will the entire interior be redone? 



TB: Not at this time, seismic only and no modernization to the building itself. ADA 
upgrades are our main priority. Modernization is a choice in the future the lights and 
sounds will be the choice to upgrade. Board might not be opposed to the modernization.  
 
CG: What will happen to the FUHS gym now that the area is just dirt?  
 
TB: The locker room wall be fixed for the structural integrity of the building, and the lot 
will remain a temporary parking lot. 
 
DP: 5 years and so much has been done.  
 
TB: We have a great staff that. To complete everything for the entire District we would still 
need 500 million. 
 
KA: The Fullerton theater, on the expenditure report what is going on? 
 
JB: What are they doing exactly? 
 
TB: It is a registered historical building and has to be ADA compliant.  
 
CG: Ticket booth? 
 
TB: We will now have 2 in total one is the existing and the other is street level that is ADA 
compliant. The historical society wants to show all additions and make sure they are able to 
be told a part from the original structure, since the addition is not apart of the registry.  
 
KA: The list is shorter and FUHS what is the seating capacity, can it fit the whole school? 
What happens to the old building that had the wall from the old gym, the dance room? 
 
TB: It cannot hold the entire school and is max at 1000 seats. DSA might not approve the 
modernization on that building unless we tear it down. To modernize and make that 
building ADA compliant might be approximately 20 million.  
 
JB: Ventilation change after COVID? 
 
TB: All ventilation has been changed to MERV 13 air filters. 
 
TB: We have also been approved for the modular buildings to become permanent  

 
H. Next Meeting Date 
 Monday, April 4, 2022. Fullerton Union High School Gymnasium.  
 



I.  Adjournment 
 David MacLeod adjourned the meeting at 5:35 p.m. 


