
Capital Facilities Program Timeline
11/19/2014

Primary Target Completion
Activity Responsibility Completion Date Date
Preliminary Investigation and Preparation Work
Begin Preliminary Bond Conversations with Select Strategic Stakeholders Superintendent March ‐ June 2012 Ongoing
Review Currently Identified Projects/Needs Business Services/M&O March 1, 2012 9/15/2012
Issue RFQ for District Legal Services Business Services/BOT March 13, 2012 3/21/2012
Approve Legal Services Contracts Board of Trustees June 1, 2012 7/10/2012
Issue RFQs for Architectural Services Business Services/BOT June 12, 2012 11/19/2012
Bond Feasibility Study and Community Survey Business Services/Sites/M&O 8/6/2013
Identify Critical Systems/Needs to Address Regardless of Bond Business Services/Sites/M&O May 1, 2012 1/22/2013
Identify Funding Options for Contingency Repair Plans Business Services/M&O June 1, 2012 8/14/2012
Identify and Outline Major Needs by Site Business Services/Sites/M&O June 1, 2012 1/22/2013
Refine Critical Systems List for Presentation/Discussion with Architects Business Services July 1, 2012 10/1/2013
Refine Major Needs List for Presentation/Discussions with Architects Business Services July 1, 2012 10/1/2013
Commence Design Work on Critical Systems (SHHS Pool) Architect(s) October 1, 2012 8/6/2013
Develop Draft Capital Projects List for Inclusion in Bond Business Services Staff September 1, 2013 9/1/2013
Draft Project List to Board of Trustees for Preliminary Review/Discussion Business Services/BOT October 1, 2013 10/22/2013
Authorization to Proceed with Preliminary Bond Investigation
Authorization to Initiate Capital Facilities/Bond Program Board of Trustees 10/22/2013
Authorization to Proceed with Needs Assessment ‐ Facility Master Plan Board of Trustees 11/5/2013
Authorize Execution of Contract with Bond Planning Consultant ‐ TBWB Board of Trustees 11/5/2013
Finalize Architect Proposals for Needs Assessment ‐ Facility Master Plan Business Services August 1, 2012 11/14/2013
Architect Proposals to Board for Needs Assessment ‐ Facility Master Plan Board of Trustees September 11, 2012 11/18/2013
Ratify Architect Contract(s) for Needs Assessment ‐ Facility Master Plan Board of Trustees September 11, 2012 12/10/2013
Commence Work on Facility Master Plan Business Services/Architects October 1, 2012 11/19/2013
Complete and Finalize Facilities Master Plan Business Services/Architects April 1, 2014 04/15/14
Present Needs Assessment/Facility Master Plan to Board of Trustees Business Services/Consultant(s) May 8, 2014 5/8/14



Capital Facilities Program Timeline
11/19/2014

Primary Target Completion
Activity Responsibility Completion Date Date
Assemble Capital Facilities Program Administration and Management Team
Issue RFQs for Capital Projects Design/Development Team Members
Program Manager (To assist with Capital Facilities program design) Business Services/BOT May 1, 2014 In Process
CEQA Business Services/BOT May 1, 2014 In Process
Environmental Business Services/BOT May 1, 2014 In Process
Geological and Soils Engineer ‐ Preliminary Site Investigations Business Services/BOT May 1, 2014 In Process
Kitchen Consultant  (Targeted RFP ‐ Fall 2014) Business Services/BOT September 1, 2014
State Facility Program Consultant  (Targeted RFP ‐ Fall 2014) Business Services/BOT September 1, 2014
Constructability Review  Firm  (Targeted RFP ‐ Fall 2014) Business Services/BOT September 1, 2014

Issues RFQs for Construction Delivery Team  Business Services/BOT
Inspector of Record  (Targeted RFP ‐ Late Fall 2014) Business Services/BOT January 1, 2015
Testing Lab(s)  (Targeted RFP ‐ Late Fall 2014) Business Services/BOT January 1, 2015
Construction Manager  (Targeted RFP ‐ Spring 2015) Business Services/BOT March 1, 2015

Attend CDIAC Workshop Business Services Staff Spring 2015
Attend CASH Conference Business Services Staff Feb. 2015
Update State Facility Program Eligibility Facility Program Consultant April 1, 2015
Identify and Converse with Potential Core Campaign Supporters Superintendent January 1, 2014 7/1/14
Assemble Core Campaign Support Team Superintendent March 1, 2014 8/1/14
Assemble Capital Finance Team (Issues RFQs as needed) Business Services/BOT June 1, 2014
Financial Advisor Business Services/BOT June 1, 2014 7/14/14
Underwriter(s) Business Services/BOT June 1, 2014 TBD
Pricing Consultant Business Services/BOT June 1, 2014 N/A
Bond Counsel Business Services/BOT June 1, 2014 6/24/14

Election Day November 4, 2014
Certification of Election Results Registrar of Voters TBD 
Adopt Resolution Certifying Election Results Board of Trustees December 9, 2014
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Capital Facilities Program Implementation (November 2014 ‐ March 2015)
Engage Services of Program Manager ‐ Develop Capital Program Business Services Staff November 5, 2014
Establish Capital Facilities Program Structure and Frame Work Business Services/Program Mgr. April 1, 2015
Recruit/Hire In‐house Program Staff Business Services Staff
Contracts Administrator Business Services Staff January 1, 2015
Combine/Collapse M&O Supervisor Positions Business Services Staff
Internal Construction Project Manager (Pool + Deferred Maintenance) Business Services Staff February 1, 2015
Maintenance & Operations Supervisor Reorganization Business Services Staff February 1, 2015

Director of Facilities and Construction (Winter 2015) Business Services Staff February 1, 2015
Form Citizen's Bond Oversight Committee Business Services/BOT February 1, 2015
Prepare Official Statement, Obtain Bond Ratings Business Services Staff February 1, 2015
Sell First Issue of Bonds Business Services Staff April 1, 2015
Capital Facilities Program Improvements and Construction
Select Architects, Commence Design work on: Business Services Staff Tentative Dates
Energy Efficiency (Prop 39) Business Services Staff March 1, 2015
Computer Technology Infrastructure Business Services Staff March 1, 2015
Facilities Infrastructure and Support Systems (Deferred Maintenance) Business Services Staff March 1, 2015
Campus Improvements/Landscaping Business Services Staff March 1, 2015
Food Service Facilities Business Services Staff April 1, 2015
Visual/Performing Arts Facilities Business Services Staff April 1, 2015
Athletic Facility Upgrades Business Services Staff September 1, 2015
Education and Support Facilities Business Services Staff September 1, 2015
Security and Safety Systems Business Services Staff September 1, 2015
Library Upgrades/Improvements Business Services Staff December 1, 2015
Career Technical Education (CTE) Facilities Business Services Staff December 1, 2015
Science Labs Business Services Staff December 1, 2015

Begin Construction on First Capital Facilities Projects Business Services Staff June 1, 2015
SHHS Aquatics Facility ‐ Begin Construction Business Services Staff June 1, 2015
Facilities Infrastructure and Support Systems (Deferred Maintenance) Business Services Staff June 1, 2015
Computer Technology Infrastructure Business Services Staff June 1, 2015
Campus Improvements/Landscaping Business Services Staff June 1, 2015
Energy Efficiency (Prop 39) Business Services Staff June 1, 2015


