
April 18, 2016 
 

Fullerton Joint Union High School District Construction Project Update 
 
Project Location: Sunny Hills High School—Aquatics Facility 
Start Date: October 2013 
Finish Date: December 2016 (Anticipated) 
Design Percentage Complete: 100% 
Construction Percentage Complete: 10% 
Project Description: This project is an aquatics facility.  
Architect:  PJHM Architects 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New Fencing 

 

Project Location: Troy High School—Aquatics Facility 
Start Date: December 2015 
Finish Date: September 2017 
Design Percentage Complete: 75% 
Construction Percentage Complete: 0% 
Project Description: This project is an aquatics facility. 
Architect:  PJHM Architects 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New Fencing 

 

Project Location: Districtwide—Technology Infrastructure Upgrade (formerly Technology 
1:1) 
Start Date: December 2015 
Finish Date: August 2016 
Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Project Description: This project is a technology infrastructure upgrade in support of 1:1 wireless 
access for student devices. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Technology infrastructure for wireless access for student devices 
 

 



Project Location: Sunny Hills High School—Slope Erosion Drain Pipe Replacement 
Start Date: September 2015 
Finish Date: Ongoing 
Design Percentage Complete: 80%  
Construction Percentage Complete: 5% 
Project Description: This project is a slope erosion repair.  
Project Statistics: 

• Storm drain repair 
• Erosion control 

 

Project Location: Plummer Auditorium—Seismic Retrofit 
Start Date: December 2015 
Finish Date: Ongoing 
Design Percentage Complete: 5% 
Construction Percentage Complete: 0% 
Project Description: This project is a seismic retrofit. District staff members are seeking 
proposals from qualified architectural firms. 
Project Statistics: 

• Seismic retrofit 
 

Project Location: Districtwide—Kitchen Modernizations 
Start Date: July 2015 
Finish Date: Ongoing 
Design Percentage Complete: 15% 
Construction Percentage Complete: 0% 
Project Description: This project is kitchen modernizations throughout the District.  
Architect:  DC Architects 
Project Statistics: 

• HVAC upgrade 
 

Project Location: Districtwide—Security Cameras 
Start Date:  December 2015 
Finish Date: Ongoing 
Design Percentage Complete: 5% 
Construction Percentage Complete: 0% 
Project Description: This project is an assessment of security camera needs at all District sites. 
Project Statistics: 

• Installation of security cameras 
 

 

 



Project Location: Districtwide—Roof Replacement 
Start Date: March 2015 
Finish Date: Ongoing 
Design Percentage Complete: N/A 
Construction Percentage Complete:  40% 
Project Description: This project is roofing replacement at roofs deemed a Priority #1 on the 
District’s roofing evaluation report 
Project Statistics: 

• Replacement of roofs 
 

Project Location: Districtwide—Gymnasium Modernizations 
Start Date: February 2016 
Finish Date: Ongoing 
Design Percentage Complete: 15% 
Construction Percentage Complete: 0% 
Project Description: This project is gymnasium modernizations throughout the District.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 

Project Location: Districtwide—Theater Modernizations 
Start Date: February 2016 
Finish Date: Ongoing 
Design Percentage Complete: 10% 
Construction Percentage Complete: 0% 
Project Description: This project is theater modernizations throughout the District.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
Project Location: Buena Park High School—New Stadium and Career Technical 
Education (CTE) Upgrades 
Start Date: March 2016 
Finish Date: Ongoing 
Design Percentage Complete: 15% 
Construction Percentage Complete: 0% 
Project Description: This project is a new stadium and agriculture CTE upgrades. 



Architect:  PJHM 
Project Statistics: 

• New stadium 
• New baseball fields 
• New agriculture classrooms 

 

Project Location: Sonora High School—New Gymnasium 
Start Date: March 2016 
Finish Date: Ongoing 
Design Percentage Complete: 10% 
Construction Percentage Complete: 0% 
Project Description: This project is a new gymnasium. 
Architect: Little Diversified Architectural Consulting 
Project Statistics: 

• New gymnasium facility 
 

Project Location: La Habra High School—New Theater/Stadium Modernization 
Start Date: March 2016 
Finish Date: Ongoing 
Design Percentage Complete: 
Construction Percentage Complete: 
Project Description: This project is a new theater. 
Architect:  Ruhnau Ruhnau Clarke Architects 
Project Statistics: 

• New theater 
• Stadium expansion 

 

Project Location: Fullerton Union High School—Stadium Modernization 
Start Date: April 2016 
Finish Date: Ongoing 
Design Percentage Complete: 10% 
Construction Percentage Complete: 
Project Description: This project is a stadium modernization. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Stadium upgrades, including team rooms, ticket booth, and snack bar 
 

Project Location: Fullerton Union High School—Classroom addition for Agriculture CTE 
Start Date: April 2016 
Finish Date: Ongoing 
Design Percentage Complete: 10% 
Construction Percentage Complete: 0% 
Project Description: This project is a temporary facility for agriculture CTE program. 



Architect:  Ghataode Bannon 
Project Statistics: 

• Temporary classroom 
 

Project Location: Troy High School—Traffic Flow Improvements/Room 425 Door 
Start Date:  June 1, 2016 
Finish Date: August 1, 2016  
Design Percentage Complete: 
Construction Percentage Complete: 
Project Description: This project is traffic flow improvements and a new interior door for Room 
425  
Architect:  PJHM Architects 
Project Statistics: 

• Traffic flow improvement 
• New interior door for Room 425 


