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Fullerton Joint Union High School District Construction Project Update 
 
Project Location: Sunny Hills High School—Aquatics Facility 
Start Date: October 2013 
Finish Date: September 2016 (Anticipated) 
Design Percentage Complete: 95% 
Construction Percentage Complete: 10% 
Project Description: This project is an aquatics facility.  
Architect:  PJHM Architects 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New Fencing 

 

Project Location: Troy High School—Aquatics Facility 
Start Date: December 2015 
Finish Date: September 2017 
Design Percentage Complete: 5% 
Construction Percentage Complete: 0% 
Project Description: This project is an aquatics facility. 
Architect:  PJHM Architects has begun the design for the Troy High School Aquatics Facility 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New Fencing 

 

Project Location: Districtwide—Technology 1:1 
Start Date: December 2015 
Finish Date: TBD 
Design Percentage Complete: 15% 
Construction Percentage Complete: 0% 
Project Description: This project is a technology 1:1 wireless access for student devices. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Technology infrastructure for wireless access for student devices 
 

 

 



Project Location: Sunny Hills High School—Slope Erosion Drain Pipe Replacement 
Start Date: September 2015 
Finish Date: Ongoing 
Design Percentage Complete: 80%  
Construction Percentage Complete: 5% 
Project Description: This project is a slope erosion repair.  
Project Statistics: 

• Storm drain repair 
• Erosion control 

 

Project Location: Plummer Auditorium—Seismic Retrofit 
Start Date: December 2015 
Finish Date: Ongoing 
Design Percentage Complete: 5% 
Construction Percentage Complete: 0% 
Project Description: This project is a seismic retrofit. District staff members are seeking 
proposals from qualified architectural firms. 
Project Statistics: 

• Seismic retrofit 
 

Project Location: Districtwide—Kitchen Modernizations 
Start Date: July 2015 
Finish Date: Ongoing 
Design Percentage Complete: 0% 
Construction Percentage Complete: 0% 
Project Description: This project is kitchen modernizations throughout the District. District staff 
members are seeking proposals from qualified architectural firms. 
Project Statistics: 

• TBD 
 

Project Location: Districtwide—Security Cameras 
Start Date:  December 2015 
Finish Date: Ongoing 
Design Percentage Complete: 5% 
Construction Percentage Complete: 0% 
Project Description: This project is an assessment of security camera needs at all District sites. 
Project Statistics: 

• Installation of security cameras 
 


