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Fullerton Joint Union High School District Construction Project 
Update 

 
Project Location: Buena Park High School—New Stadium and Career Technical 
Education (CTE) Upgrades 
Start Date: March 2016 
Finish Date: July 2018 
Design Percentage Complete: 75% 
Construction Percentage Complete: 0% 
Project Description: This project is a new stadium and agriculture CTE upgrades. 
Architect:  PJHM 
Project Statistics: 

• New stadium 
• New baseball fields 
• New agriculture classrooms 

 
 
Project Location: Buena Park High School—Kitchen Modernization 
Start Date: May 2016 
Finish Date: August 2017 
Design Percentage Complete: 75% 
Construction Percentage Complete: 0% 
Project Description: This project is a kitchen modernization. 
Architect:  DC Architects 
Project Statistics: 

• HVAC AC upgrade 
• New Equipment 
• Delivery Flow 

 
Project Location: Buena Park High School —Gymnasium Modernization 
Start Date: February 2016 
Finish Date: Ongoing 
Design Percentage Complete: 50% 
Construction Percentage Complete: 0% 
Project Description: This project is gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 



• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
Project Location: Buena Park High School —Theater Modernization 
Start Date: February 2016 
Finish Date: October 2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Project Description: This project is theater modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
 
Project Location: Buena Park High School —Science Classrooms Modernization 
Start Date: June 2016 
Finish Date: TBD 
Design Percentage Complete: 50% 
Construction Percentage Complete: 0% 
Project Description: This project is a modernization of science classrooms. 
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
 
Project Location: Fullerton Union High School—Stadium Modernization 
Start Date: April 2016 
Finish Date: February 2018 
Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Project Description: This project is a stadium modernization. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Stadium upgrades, including team rooms, ticket booth, and snack bar 
 
 
Project Location: Fullerton Union High School —Kitchen Modernization 



Start Date: June 2016 
Finish Date: July 2017  
Design Percentage Complete: 100% 
Construction Percentage Complete: 50% 
Project Description: This project is a kitchen modernization. 
Architect:  DC Architects 
Project Statistics: 

• Demolition of existing walls 
• Electrical 
• Gas 
• Paint 
• New equipment 
• HVAC AC upgrade 

 
 
Project Location: Fullerton Union High School —Gymnasium Modernizations 
Start Date: March 2016 
Finish Date: Ongoing 
Design Percentage Complete: 70% 
Construction Percentage Complete: 0% 
Project Description: This project is gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
 
Project Location: Fullerton Union High School —Theater Modernizations 
Start Date: March 2016 
Finish Date: March 2018 
Design Percentage Complete: 90% 
Construction Percentage Complete: 0% 
Project Description: This project is theater modernization. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
 
Project Location: Fullerton Union High School —Technology Infrastructure Upgrade  
Start Date: March 2016 
Finish Date: August 2016 



Design Percentage Complete: 100% 
Construction Percentage Complete: 100% 
Project Description: This project is a technology infrastructure upgrade in support of 1:1 wireless 
access for student devices. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 
Technology infrastructure for wireless access for student devices 
 
Project Location: Fullerton Union High School —Science Classrooms Modernization 
Start Date: June 2016 
Finish Date: July 2018 
Design Percentage Complete: 50% 
Construction Percentage Complete: 0% 
Project Description: This project is a modernization of science classrooms.  
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
Project Location: Fullerton Union High School—Elevator and Bridge between Buildings C 
and D 
Start Date: June 2016 
Finish Date: TBD 
Design Percentage Complete: 20% 
Construction Percentage Complete: 0% 
Project Description: This project is adding an elevator and bridge between Buildings C and D for 
ADA accessibility 
Architect: Ghataode Bannon 
Project Statistics: 

• Install a new elevator  
• Build a bridge between Buildings C and D for ADA access 

 
 
Project Location: La Habra High School—New Theater/Stadium Modernization 
Start Date: May 2016 
Finish Date: Ongoing 
Design Percentage Complete: 85% 
Construction Percentage Complete: 0% 
Project Description: This project is a new theater and stadium expansion.  
Architect:  Ruhnau Ruhnau Clarke Architects 
Project Statistics: 

• New theater 
• Stadium expansion 

 



 
Project Location: La Habra High School —Gymnasium Modernizations 
Start Date: March 2016 
Finish Date: December 2017 
Design Percentage Complete: 100% - submitted to DSA 
Construction Percentage Complete: 0% 
Project Description: This project is gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
 
Project Location: La Habra High School —Lecture Hall Modernizations 
Start Date: March 2016 
Finish Date: June 2019 
Design Percentage Complete: 50% 
Construction Percentage Complete: 0% 
Project Description: This project is lecture hall modernization. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
 
Project Location: La Habra High School —Science Classrooms Modernization 
Start Date: July 2016 
Finish Date: July 2018 
Design Percentage Complete: 50% 
Construction Percentage Complete: 0% 
Project Description: This project is a modernization of science classrooms. 
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
Project Location: Sonora High School—New Gymnasium 
Start Date: May 2016 
Finish Date: March 2018 



Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Project Description: This project is a new gymnasium. 
Architect: Little Diversified Architectural Consulting 
Project Statistics: 

• New gymnasium facility 
 
 
Project Location: Sonora High School—Gymnasium Modernizations 
Start Date: March 2016 
Finish Date: Ongoing 
Design Percentage Complete: 60% 
Construction Percentage Complete: 0% 
Project Description: This project is a gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
 
Project Location: Sonora High School —Theater Modernizations 
Start Date: March 2016 
Finish Date: March 2018 
Design Percentage Complete: 100% - DSA submittal date 12/01/16 
Construction Percentage Complete: 0% 
Project Description: This project is theater modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
 
Project Location: Sonora High School —Science Classrooms Modernization 
Start Date: July2016 
Finish Date: July 2017 
Design Percentage Complete: 40% 
Construction Percentage Complete: 0% 
Project Description: This project is a modernization of science classrooms. 
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 



• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
Project Location: Sunny Hills High School— New Aquatics Facility 
Start Date: October 2013 
Finish Date: January 2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 100% 
Project Description: This project is an aquatics facility.  
Architect:  PJHM Architects 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New Fencing 

 
Project Location: Sunny Hills High School —Kitchen Modernization 
Start Date: March 2016 
Finish Date: July 2017  
Design Percentage Complete: 50% 
Construction Percentage Complete: 0% 
Project Description: This project is a kitchen modernization. 
Architect:  DC Architects 
Project Statistics: 

• Demolition of existing walls 
• Electrical 
• Gas 
• Paint 
• New equipment 
• HVAC AC upgrade 

 
Project Location: Sunny Hills High School —Gymnasium Modernizations 
Start Date: March 2016 
Finish Date: December 2017 
Design Percentage Complete: 100% - submitted to DSA 10/27/2016 
Construction Percentage Complete: 0% 
Project Description: This project is a gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
 



Project Location: Sunny Hills High School —Theater Modernizations 
Start Date: March 2016 
Finish Date: Ongoing 
Design Percentage Complete: 75% 
Construction Percentage Complete: 0% 
Project Description: This project is a theater modernization. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
Project Location: Sunny Hills High School —Science Classrooms Modernization 
Start Date: July 2016 
Finish Date: July 2018 
Design Percentage Complete: 25% 
Construction Percentage Complete: 0% 
Project Description: This project is a modernization of science classrooms. 
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
 
Project Location: Troy High School—Aquatics Facility 
Start Date: December 2015 
Finish Date: September 2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 8%  
Project Description: This project is an aquatics facility. 
Architect:  PJHM Architects 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New Fencing 

 
 
Project Location: Troy High School —Gymnasium Modernizations 
Start Date: March 2016 
Finish Date: December 2017 
Design Percentage Complete: 100% - submitted to DSA 11/21/2016 



Construction Percentage Complete: 0% 
Project Description: This project is a gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
 
Project Location: Troy High School —Theater Modernizations 
Start Date: March 2016 
Finish Date: November 2018 
Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Project Description: This project is a theater modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
 
Project Location: Troy High School —Technology Infrastructure Upgrade  
Start Date: March 2016 
Finish Date: July 2016 
Design Percentage Complete: 100% 
Construction Percentage Complete: 100% 
Project Description: This project is a technology infrastructure upgrade in support of 1:1 wireless 
access for student devices. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Technology infrastructure for wireless access for student devices 
 
 
Project Location: Troy High School—Traffic Flow Improvements 
Start Date:  March 2016 
Finish Date: August 1, 2016-original; January 3, 2017-revised 
Design Percentage Complete: 100%-original;  
Construction Percentage Complete:  100% 
Project Description: This project is traffic flow improvements  
Architect:  PJHM Architects 
Project Statistics: 

• Traffic flow improvement 
 



 
Project Location: Plummer Auditorium—Seismic Retrofit 
Start Date: December 2015 
Finish Date: Ongoing 
Design Percentage Complete: 100% of Phase I, 99% of Phase III, starting Phase IV 
Construction Percentage Complete: 0% 
Project Description: This project is a seismic retrofit.  
Architect: Little Diversified 
Project Statistics: 

• Seismic retrofit of Plummer Auditorium 
 
Project Location: Districtwide—Security Cameras 

Start Date:  December 2015 
Finish Date: ongoing (FUHS and SHHS cameras already installed) 
Design Percentage Complete: 100% 
Construction Percentage Complete: 33% 
Project Description: This project is an installation of security cameras at all District sites. 
Project Statistics: 

• Installation of security cameras 
 


