
Fullerton Joint Union High School District 

 

2014 Measure I 

Bond Oversight Committee Meeting 
 

Monday, June 10, 2019 

 

 

MINUTES 
 

 

 

In Attendance: Beth Swift (BS), Karen Allen (KA), Paul Jewell (P.J.), Todd Butcher (TB), 

Yvette Christianson (YC), Matt Slusser (MS), Brydon Shirk (BrS), Jennifer 

Fitzgerald (JF), Rober Gresl (RG) 

 

Absent: Melinda Atnip, Ninder Chima-Jordan, Cathy Gach 

 

A.  Call to Order 

 The meeting was called to order by Beth Swift at 4:30 p.m. at Sonora High School 

 

B. Roll Call 

 

C. Public Comments 

 None. 

 

D. Approval of Minutes 

 RG moved to approve the minutes from the June 10, 2019 meeting, KA seconded, the 

motion was approved unanimously.  

 

E. New Business 

           

E.1. Project Update 

 Mr. Butcher provided the following project updates (see handout): 

 

BPHS  

Stadium is on track to be completed in October. Graduations have been held in the new 

stadium. Aquatics Facility plans are at DSA and are now waiting for approval. 

Gymnasium Modernization plans are at DSA. Once they are complete, a schedule will be 

determined. Any new projects will come from next year’s issuance.   

 

FUHS  

New Gymnasium tentative design has gone through the community. A rendering will be 

sent to committee members upon approval.  Elevator project is set to start in August. 

Science Classrooms Modernization will begin once the elevators are done. 

 

 



LHHS 

New Theater/Stadium Modernization is scheduled to be open in August. Many days 

were lost due to rain. Lecture Hall Modernization design has begun. It is the last theater 

to be designed, and it is being converted to a lecture hall style. Aquatics Facility design 

phase is beginning. TB is meeting with the staff architects, and they are beginning to design 

the facility. 

 

SOHS 

New Gymnasium air conditioner is running, and the exterior has been painted. Wood is 

being delivered this week which needs to acclimate for two weeks before being used.  The 

Sonora Gymnasium Modernization won’t be done until next year. Science Classrooms 

Modernization will not be done until next year.  

 

SHHS 

Theater Modernization The front has been demolished. None was ADA compliant.   

 

TRHS 

The Theater Modernization is 30 days behind SHHS.   

 

Plummer  

Auditorium-Seismic Retrofit project has received comments from DSA which are still 

going back and forth. 

 

E.2 Expenditure Report 

 Matt Slusser reported that 73% of the total bond budget has been committed. 53% of the 

bond budget has been expended (see handout). 

 

F. Old Business 

        None. 

 

G. General Committee Comments  

 KA asked if there is a planned date to take down the existing FUHS gym. TB replied that 

we just completed special testing. The environmental engineer and the architect are 

creating a plan for abatement. The building will probably be demolished around 

September. The community will have a chance to say goodbye to the gym. 

 

 P.J. inquired about the letters in the Observer about the joint use of FUHS stadium with 

Fullerton College. TB stated that we are not involved in that fight. 

 

 JF disclosed that questions are being received about the next bond. TB responded that a 

feasibility study is being done to see if there is support for a bond. 

 

H. Next Meeting Date 

 Monday, October 21, 2019, 4:30 p.m., at Sonora High School. 

 

I.  Adjournment 

 Beth Swift adjourned the meeting at 5:02 p.m. 


