
Fullerton Joint Union High School District 

 

2014 Measure I 

Bond Oversight Committee Meeting 
 

Monday, April 8, 2019 

 

 

MINUTES 
 

 

 

In Attendance: Karen Allen (KA), Ninder Chima-Jordan (NC), Beth Swift (BS), Paul Jewell 

(P.J.), Cathy Gach (CG), Melinda Atnip (MA), Todd Butcher (TB), Yvette 

Christianson (YC), Matt Slusser (MS), Brydon Shirk (BrS) 

 

Absent: Jennifer Fitzgerald, Robert Gresl 

 

A.  Call to Order 

 The meeting was called to order by Dave Weigand at 4:33 p.m. at Sonora High School 

 

B. Roll Call 

 

C. Public Comments 

 None. 

 

D. Approval of Minutes 

 KA moved to approve the minutes from the January 14, 2019 meeting, MA seconded, the 

motion was approved unanimously.  

 

E. New Business 

           

E.1. Project Update 

 Mr. Butcher provided the following project updates (see handout): 

 

BPHS  

Stadium construction phase is 65% complete. The stadium is open and being used.  This is 

a two phase project, which is moving right along.  The old stadium is being demolished. 

Aquatics Facility design phase is 75% complete.  Plans will be submitted to DSA in three 

weeks. Kitchen Modernization continues to be on hold. Gymnasium Modernization 

design is 90% complete.  The school is on cast piers.   

 

FUHS  

Theater Modernization construction phase is complete.  New Gymnasium design phase 

is 5%.  Master planning of a sports complex is under way.  There used to be homes where 

the tennis courts are now located.  Staff members are working with the city to see which 

easements can be demolished.  Elevator design phase is 100%.  Construction is expected 



to start in December.  The original plans to build a bridge between buildings C and D have 

been removed to avoid losing a workroom.  Science Classrooms Modernization design 

phase is 100% complete.  Construction can begin after the elevator project. 

 

LHHS 

New Theater/Stadium Modernization construction phase is 70% complete.  The stadium 

is complete.  Theater construction is 35 days behind schedule due to rain delays.  It is 

currently being plastered.  Gymnasium Modernization construction is complete.  Lecture 

Hall Modernization design phase is 25% complete.  Science Classroom Modernization 

design phase is complete. 

 

SOHS 

New Gymnasium construction is 50% complete. Theater Modernization construction 

phase is complete. The Sonora Gymnasium Modernization design phase is at 35%. 

Science Classrooms Modernization design is 100% complete.  There are no further 

updates  

 

SHHS 

Theater Modernization design phase is 100% complete. This job is currently bidding.  

Kitchen Modernization design phase is 100% complete.   

 

TRHS 

The Theater Modernization design phase is 100% complete. This project is 30 days 

behind SHHS.  Gymnasium Modernization construction phase is 100% complete.   

 

Plummer  

Auditorium-Seismic Retrofit design phase I 100%, Phase III 100% and Phase IV 95% 

complete. The final back check with DSA is on April 9, 2019.  The project is moving 

forward. 

 

E.2 Expenditure Report 

 Matt Slusser reported that 73% of the total bond budget has been committed. 53% of the 

bond budget has been expended (see handout). 

 

E.3. Recap of Terms and Election of Chair/Vice Chair 

 TB reviewed the current term schedule (see handout). 

 

 NC asked how long current projects are anticipated to run.  TB replied 20200.  

 

F. Old Business 

        None. 

 

G. General Committee Comments  

 During the project update KA requested schematics for the FUHS new gymnasium.  KA 

shared that the Little Theater is great.  MA expressed excitement to see the SOHS 

gymnasium. 

 

  



H. Next Meeting Date 

 Monday, June 10, 2019, 4:30 p.m., at La Habra High School library. 

 

I.  Adjournment 

 Beth Swift adjourned the meeting at 5:02 p.m. 


