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Fullerton Joint Union High School District 

Construction Project Update 
 

 
Project Location: Buena Park High School—New Stadium and Career Technical 
Education (CTE) Upgrades 
Start Date: 3/2016 
DSA Submission Date: 04/14/2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 100%- Closed Out 
Construction Complete Date: 10/3/2019 
Project Description: This project is a new stadium and agriculture CTE upgrades. 
Architect:  PJHM 
Project Statistics: 

• New stadium 
• New baseball fields 
• New agriculture classrooms 

 
Project Location: Buena Park High School —Aquatics Facility 
Start Date: 2/2016 
DSA Submission Date: 03/17/2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 50% 
Construction Complete Date: TBD 
Project Description: This project is an aquatics facility.  
Architect:  PJHM Architects 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New fencing 
• New restrooms 

 
Project Location: Buena Park High School—Kitchen Modernization 
Start Date: 5/2016 
DSA Submission Date: 12/28/2016 
Finish Date: TBD 
Design Percentage Complete: 100% 
Construction Percentage Complete: Hold 
Project Description: This project is a kitchen modernization. 
Architect:  DC Architects 
Project Statistics: 

• HVAC AC upgrade 
• New Equipment 
• Delivery Flow 



Project Location: Buena Park High School —Gymnasium Modernization 
Start Date: 2/2016 
DSA Submission Date: 09/04/2017 
Finish Date: TBD 
Design Percentage Complete: 100% 
Construction Percentage Complete: 2% 
Project Description: This project is gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
Project Location: Fullerton Union High School —New Gymnasium  
Start Date: 3/2016 
DSA Submission Date: 09/04/2017 
Design Percentage Complete: 100%  
Construction Percentage Complete: 40% 
Construction Complete Date: Hold 
Project Description: This project is gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
Project Location: Fullerton Union High School—Elevator  
Start Date: 6/2016 
DSA Submission Date: 9/2017 
Design Percentage Complete: 100%  
Construction Percentage Complete: 25% 
Construction Complete Date: TBD 
Project Description: This project is adding an elevator and bridge between Buildings C and D for 
ADA accessibility 
Architect: Ghataode Bannon 
Project Statistics: 

• Install a new elevator  
• Build a bridge between Buildings C and D for ADA access 

 
 
 
 
 
 



Project Location: Fullerton Union High School —Science Classrooms Modernization 
Start Date: 6/2016 
DSA Submission Date: 06/15/2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Construction Complete Date: TBD 
Project Description: This project is a modernization of science classrooms.  
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
 
Project Location: La Habra High School —Lecture Hall Modernization 
Start Date: 3/2016 
DSA Submission Date: 06/01/2018-anticipated 
Design Percentage Complete: 50% 
Construction Percentage Complete: 0% 
Construction Complete Date: TBD 
Project Description: This project is lecture hall modernization. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
 
Project Location: La Habra High School —Aquatics Facility 
Start Date: TBD 
DSA Submission Date: TBD 
Design Percentage Complete: 75% 
Construction Percentage Complete: 0% 
Construction Complete Date: TBD 
Project Description: This project is an aquatics facility.  
Architect:  PJHM Architects 
Project Statistics: 

• New 45 meter pool 
• New pool deck 
• New pool equipment room 
• New fencing 

 
 
 
 



Project Location: La Habra High School —Science Classrooms Modernization 
Start Date: 7/2016 
DSA Submission Date: 06/15/2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Construction Complete Date: 
Project Description: This project is a modernization of science classrooms. 
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
 
Project Location: Sonora High School—Gymnasium Modernization 
Start Date: 3/2016 
DSA Submission Date: 09/04/2017 
Design Percentage Complete: 75% 
Construction Percentage Complete: 0% 
Construction Complete Date: TBD 
Project Description: This project is a gymnasium modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Paint 
• Lights 
• Bleachers 
• Air Conditioning 
• Floor 

 
Project Location: Sonora High School —Science Classrooms Modernization 
Start Date: 7/2016 
DSA Submission Date: 06/15/17 
Design Percentage Complete: 100% 
Construction Percentage Complete: 10% 
Construction Complete Date: TBD 
Project Description: This project is a modernization of science classrooms. 
Architect:  PBK Architects 
Project Statistics: 

• New casework with chemical tops 
• New windows 
• New finishes 
• Sinks 
• Upgraded gas and electrical connections 
• Paint 

 
 



Project Location: Sunny Hills High School —Theater Modernization 
Start Date: 3/2016 
DSA Submission Date: 02/28/2017 
Design Percentage Complete: 100% 
Construction Percentage Complete: 100% 
Construction Complete Date: 2/21/2020 
Project Description: This project is a theater modernization. 
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
Project Location: Sunny Hills High School —Kitchen Modernization 
Start Date: 3/2016 
DSA Submission Date: 12/28/2016 
Design Percentage Complete: 100% 
Construction Percentage Complete: 0% 
Construction Complete Date: Hold 
Project Description: This project is a kitchen modernization. 
Architect:  DC Architects 
Project Statistics: 

• Demolition of existing walls 
• Electrical 
• Gas 
• Paint 
• New equipment 
• HVAC AC upgrade 

 
Project Location: Troy High School —Theater Modernization 
Start Date: 3/2016 
DSA Submission Date: 12/15/2016 
Design Percentage Complete: 100% 
Construction Percentage Complete: 100% 
Construction Complete Date: 3/17/2020 
Project Description: This project is a theater modernization.  
Architect:  Ghataode Bannon Architects 
Project Statistics: 

• Carpet 
• Seating 
• Wall Finishes 
• Lights 

 
 
 
 
 
 



Project Location: Fullerton Auditorium—Seismic Retrofit 
Start Date: 12/2015 
DSA Submission Date: 09/15/2017 
DSA Approval: 09/26/2019 
Design Percentage Complete: 100% of Phase I, 100% of Phase III, 100% Phase IV 
Construction Percentage Complete: 0% 
Construction Complete Date: TBD 
Project Description: This project is a seismic retrofit.  
Architect: Little Diversified 
Project Statistics: 

• Seismic retrofit of Plummer Auditorium 
 
 
 


