
Fullerton Joint Union High School District 
 

2014 Measure I 
Bond Oversight Committee Meeting 

 
Monday, July 20, 2020 

 
 

MINUTES 
 
 

 
In Attendance: Beth Swift (BS), Todd Butcher (TB), Lorenza Silva (LS), Matt Slusser (MS), 

Melinda Atnip (MA), Ninder Chima-Jordan (NC), Paul Jewell (PJ),  
 
Absent:  
 
A.  Call to Order 
 The meeting was called to order by Beth Swift at 4:38 p.m. on Zoom Conference Call 

 
B. Roll Call 
 
C. Public Comments 
 None. 
 
D. Approval of Minutes 
 NC moved to approve the minutes from the May 18 meeting, BS seconded, the motion was 

approved unanimously.  
 
E. New Business 
 None. 
 
E.1 Audit Report 
 None. 
           
E.2 Board Report 
 Mr. Butcher provided the following project updates (see handout): 

 
BPHS  
Stadium- DSA certified and will fall off the next meeting.  
Aquatics Facility- Getting ready to set tiles and ticket booths, built well for the circulation 
of water and the project is going well.  
Kitchen Modernization- Design is 100% complete. 
Gymnasium Modernization- Came close to budget about 300k from original budget. All 
contracts have been signed and mobilized. 
 
 



FUHS  
New Gymnasium- If you drive and see the tilt wall panels are set. PJ: Are they going to do 
work on the sewer connection on Lemon, has that happened? TB: It has been going back and 
forth and will be going forward before school and would not have affected their returning.   
Elevator TB: This project is tied in with the science classroom, as the elevator is connected 
to the science building. The elevators are being manufactured and are on schedule and hope 
to have them operating in October.  
Science Classrooms Modernization- Design is 100% complete.  
 
LHHS 
Lecture Hall Modernization the new principal has new ideas and will be in discussion about 
what the campus wants to do with the lecture hall.  
Aquatics Facility- This project will begin once Buena Park pool is done. 
Science Classrooms Modernization- Discussions on the next steps for this project.  
 
SOHS 
Gymnasium Modernization- About ready to be submitted to DSA.  
Science Classrooms Modernization- Construction percentage complete 10%. 
 
SHHS 
Theater Modernization- DSA Certified and will fall off next meeting. 
Kitchen Modernization- Design percentage complete 100%.  
 
TRHS 
Theater Modernization- DSA Certified and will fall off next meeting.  
 
Fullerton Auditorium-Seismic Retrofit- Funding: Down to a 4-day letter with OPSC for 
funding. Discussion over square footage. Rollover to get us as much money from the state 
for the update, October 2020 should be finding out if we will receive funds by the end of the 
year for Fullerton Auditorium. 

 
E.3 Terms Ending 
 None.   
 
E.4 BOC Openings 

Will be taken to Board September 1, 2020 when candidates are chosen. 
 
E.5 Select Vice Chair 

None. 
 
E.6 Project Update  

All project updates were covered in item E.2 Board Report 
 
 
E.7 Expenditure Report 
 Commitments 83% now of total budget. We are up 5.2 million dollars for expenditures and 

a majority of that goes to FUHS gymnasium, SHHS science classrooms, and Buena Park 
pool.  



 
 
E.8 Committee Organization 
 Need to appoint another vice chair and wait to see if we have 2 other members joining, once 

we receive the 2 new members, we all vote and appoint.   
 
F. Old Business 
        None. 
 
G. General Committee Comments 
 MA: What qualifies as a senior citizen? 
 TB: Must be senior citizen, retirement home, senior center, and retiree associations.  
  

MA: Can you see SHHS theater? 
TB: Yes, drive up and you can see it.  
 
NC: What is the most expensive project? 
MS: LHHS Stadium/ Theater project, the original budget was under 34.6 million and came 
in about 3.5 million dollars below budget, making the overall cost of 31-million-dollar 
project.  

 
H. Next Meeting Date 
 Monday, October 12, 2020, 4:30 p.m., Zoom Teleconference. 
 
I.  Adjournment 
 Beth Swift adjourned the meeting at 5:06 p.m. 


